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1. Introduction 

In accordance with Article 8 (1) of the Commission Decision of 24 November 20151 on the 

coordination of the actions of the Union and of the Member States through a coordination 

mechanism ("the Decision"), the Commission shall keep the European Parliament and the 

Council regularly informed about the implementation of the Facility for Refugees in Turkey 

(hereinafter 'the Facility'). Article 8 (2) of the Decision provides that the Commission shall 

report annually to the European Parliament and to the Council on the implementation of the 

Facility. The first Annual Report on the Facility was published in March 20172. It described 

the functioning of the Facility, the first actions undertaken in view of its implementation, 

monitoring, the evaluation system, as well as related communication activities. The second 

report was published in March 20183. 

1.1 Turkey and the refugee crisis 

Due to its geographic position Turkey is a prominent reception and transit country for 

refugees and migrants. As a result of an unprecedented number of people arriving in Turkey 

mainly due to the conflicts in Syria and Iraq, the country has been hosting over 4 million 

refugees and migrants, the highest number in the world. This includes 3.6 million registered 

Syrian refugees4, of whom around 155 000 reside in thirteen camps established by the Turkish 

government, and more than 296 000 registered refugees and asylum seekers mainly from 

Afghanistan, Iraq, Iran and Somalia5. While Turkey continues to make commendable efforts 

in receiving, supporting and hosting high numbers of refugees and migrants, these numbers  

have had a significant impact on the host communities. 

1.2 The EU response to the crisis and the establishment of the Facility 

In 2015, the European Union and its Member States decided to step up their political and 

financial engagement to support Turkey in its efforts to host refugees. A comprehensive 

cooperation based on shared responsibility, mutual commitments and delivery between the 

European Union and Turkey was agreed within the framework of the 18 March 2016 EU-

Turkey Statement6 (hereafter 'the Statement'). The meeting of Heads of State or Government 

with Turkey on 29 November 2015 activated the EU-Turkey Joint Action Plan7 to help 

Turkey address the consequences of the Syria conflict. 

In response to the call from EU Member States for significant additional funding to support 

refugees in Turkey, the Commission established on 24 November 2015 the Facility for 

                                                           
1 Commission Decision C(2015) 9500 of 24.11.2015 on the coordination of the actions of the Union and of the 

Member States through a coordination mechanism – the Refugee Facility for Turkey, as amended by 

Commission Decision C(2016)855 of 10.2.2016.  
2 https://ec.europa.eu/neighbourhood-

enlargement/sites/near/files/170302_facility_for_refugees_in_turkey_first_annual_report.pdf 
3 https://ec.europa.eu/neighbourhood-

enlargement/sites/near/files/14032018_facility_for_refugees_in_turkey_second_annual_report.pdf 
4 3,607,563 "Syrians under Temporary Protection" were registered on 29 November 2018, source Turkish 

Directorate General for Migration Management: http://www.goc.gov.tr/icerik6/temporary-

protection_915_1024_4748_icerik   
5 A specificity of the Turkish asylum system is linked to the fact that the country has signed the 1967 New York 

Protocol of the 1951 Geneva Convention with a reservation. Accordingly, the vast majority of refugees in 

Turkey cannot apply for fully-fledged refugee status but for "Conditional Refugee" status only, which, if 

granted, limits the stay in the country until the moment a recognised refugee is "resettled to a third country". 
6 http://www.consilium.europa.eu/en/press/press-releases/2016/03/18/eu-turkey-statement/  
7 http://europa.eu/rapid/press-release_MEMO-15-5860_fr.htm 

   

http://www.goc.gov.tr/icerik6/temporary-protection_915_1024_4748_icerik
http://www.goc.gov.tr/icerik6/temporary-protection_915_1024_4748_icerik
http://www.consilium.europa.eu/en/press/press-releases/2016/03/18/eu-turkey-statement/
http://europa.eu/rapid/press-release_MEMO-15-5860_fr.htm
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Refugees in Turkey8. The Facility is a mechanism that coordinates the mobilisation of 

resources made available under both the EU budget, and additional contributions from 

Member States integrated into the EU budget as external assigned revenue. Contributions 

amount to a total of EUR 6 billion, with EUR 3 billion committed for the years 2016-2017 

and a further EUR 3 billion committed for 2018-2019.  The EU and its Member States are the 

largest donor addressing the consequences of the Syrian crisis, and have mobilised around 

EUR 17 billion since the beginning of the crisis in 2011. 

The Facility complements and scales up existing EU funding under the EU Regional Trust 

Fund in Response to the Syrian Crisis9 (EU Trust Fund), the Instrument contributing to 

Stability and Peace, and the Instrument for Pre-accession Assistance national programmes, all 

of which have contributed to the work on refugee-related matters with key partners. It also 

complements the European Instrument for Democracy and Human Rights10. 

The implementation of the Statement continued to play a key role in the course of 2018 in 

ensuring that the migration challenge is addressed effectively and jointly by the EU and 

Turkey. The Statement continues to deliver concrete results in reducing irregular and 

dangerous crossings and in saving lives in the Aegean Sea.  

 

In 2018, the total number of arrivals from Turkey into the EU was 50 789, compared to 

41 720 arrivals in 2017 (a 22% increase). This included 47 939 arrivals to Greece (of which 

32 141 by sea and 15 798 by land), 2 383 to Italy, 349 to Bulgaria, and 118 arrivals from 

Turkey by boat to the government-controlled areas of Cyprus. The total number of arrivals 

from Turkey into the EU in 2019 (as of 5 March 2019) is 5 094, compared to 3 153 arrivals in 

the same period last year. This includes 5 054 arrivals to Greece (3 509 by sea and 1 545 by 

land) and 40 to Bulgaria.11. According to the International Organisation for Migration (IOM), 

3 migrants have so far lost their life in the Eastern Mediterranean in 2019 (174 persons lost 

their lives in whole 2018, 62 in 2017 and 434 in 2016).  

 

Resettlements from Turkey to the EU under the one-for-one arrangement12 foreseen in the 

Statement continues. The total number of resettlements since 4 April 2016 reached 20 002, of 

which 1 362 in 2019, 6 929 in 2018 and 8 975 in 2017. As for the Voluntary Humanitarian 

Admissions Scheme, further to the endorsement of the Standard Operating Procedures in 

December 2017, all elements and conditions are now in place for the activation of the 

Scheme, as set out in the Statement.  

 

The full and sustained implementation of the Statement requires continuous efforts and 

political determination from all sides.  

2. The functioning of the Facility  

The Facility is a coordination mechanism that allows for the swift, effective and efficient 

mobilisation of EU assistance to refugees in Turkey. The Facility ensures the optimal 

mobilisation of existing EU financing instruments, either as humanitarian or development 

                                                           
8 Commission Decision C(2016) 855 final of 10.02.2016 on the Facility for Refugees in Turkey amending 

Commission Decision C(2015) 9500 of 24.11.2015. 
9 https://ec.europa.eu/neighbourhood-enlargement/neighbourhood/countries/syria/madad_en  
10 https://ec.europa.eu/europeaid/how/finance/eidhr_en.htm_en 
11 Data on arrivals provided by EU Member States and EBCGA. 
12 According to the EU-Turkey Statement, for every Syrian being returned to Turkey from Greek islands, another 

Syrian is resettled from Turkey to the EU taking into account the UN Vulnerability Criteria.  

https://ec.europa.eu/neighbourhood-enlargement/neighbourhood/countries/syria/madad_en
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assistance, to address the needs of refugees and host communities in a comprehensive and 

coordinated manner13. 

The Steering Committee of the Facility provides strategic guidance on the priorities, the type 

of actions to be supported, the amounts to be allocated and the financing instruments to be 

mobilised and, when appropriate, on the conditions relating to the implementation by Turkey 

of its commitments under the EU-Turkey Joint Action Plan of 29 November 201514 (hereafter 

the ‘Joint Action Plan’). In 2018, the third year of implementation of the Facility, three 

Steering Committee meetings took place, on 9 March, 18 June and 30 November 2018. The 

next (12th) Steering Committee meeting is planned for May 2019. 

The key principles guiding the Facility's implementation are speed, efficiency and 

effectiveness, while ensuring sound financial management. Sustainability of Facility 

interventions and co-ownership by the Turkish authorities are also important. The 

identification of priority areas for assistance is based on a comprehensive and independent 

needs assessment15, paying particular attention to vulnerable groups. The needs assessment 

was updated in 201816. 

The Facility coordinates financing from the following external financing instruments: 

humanitarian aid17, the European Neighbourhood Instrument18, the Development Cooperation 

Instrument19, the Instrument for Pre-accession Assistance 20 and the Instrument contributing 

to Stability and Peace21. Measures financed by the Union's budget are implemented in 

accordance with its financial rules and regulations applicable to both direct and indirect 

management.  

                                                           
13 Commission Decision C(2015) 9500 of 24.11.2015, Article 2 – Objectives of the Facility.  
14 See Article 5 (1) of Commission Decision C(2015) 9500, as amended by Commission Decision C(2016)855. 
15 https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/2016_needs_assessment_.pdf 
16 https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/updated_needs_assessment.pdf 
17 Council Regulation (EC) No 1257/96 concerning humanitarian aid , OJ L163, 2.7.1996, p. 1. 
18 Regulation (EU) No 232/2014 of the European Parliament and of the Council establishing a European 

Neighbourhood Instrument, OJ L 77, 15.3.2014, p. 27.  
19 Regulation (EU) No 233/2014 of the European Parliament and of the Council establishing a financing 

instrument for development cooperation, OJ L 77, 15.3.2014, p. 44. 
20 Regulation (EU) No 231/2014 of the European Parliament and of the Council establishing an Instrument for 

Pre-accession Assistance, OJ L 77, 15.3.2014, p. 11. 
21 Regulation (EU) No 230/2014 of the European Parliament and of the Council establishing an instrument 

contributing to stability and peace, OJ L 77, 15.3.2014, p. 1. 
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Under the first tranche of the Facility, the breakdown of funding per EU instrument22 is as 

follows:  

 

Implementation of assistance is conditional upon strict compliance of Turkey with the 

undertakings of the Joint Action Plan, and the Statement. 

3. Financial capacity, duration and nature of funding  

The total budget coordinated by the Facility is EUR 6 billion (EUR 3 billion for the period 

2016-2017 and EUR 3 billion for the period 2018-2019). The first tranche, mobilised EUR 1 

billion from the EU budget, and EUR 2 billion from the Member States23. For the second 

tranche, the EU budget provides EUR 2 billion and the Member States EUR 1 billion24.  

Of the EUR 1 billion from the EU budget for 2016-2017, EUR 250 million was mobilised in 

2016 and EUR 750 million in 2017. Of the EUR 2 billion from the EU budget for 2018, EUR 

550 million was mobilised in 2018, with the balance to be mobilised in 2019. 

For the first tranche, Member States contributed EUR 677 million to the Facility in 2016 and,  

847 million in 2017 and EUR 396 million in 2018. The remaining EUR 80 million will be 

paid in 2019. For the second tranche, Member States contributed EUR 68 million in 2018, 

with the remaining payments planned for 2019-2023. Member States' contributions are made 

directly to the EU General Budget in the form of external assigned revenue pursuant to 

Article 21(2)(a)(ii) of the Financial Regulation and assigned to the budget lines of the 

Instrument for Pre-accession Assistance and humanitarian aid. 

A satisfactory match between the rate of Member States' payments of their contributions into 

the Facility and the rate of disbursements financed by those contributions from the Facility 

continues. 

                                                           
22 The European Neighbourhood Instrument and the Development Cooperation Instrument (DCI) contributions 

were respectively transferred to and implemented under the Instrument for Pre-accession Assistance and the EU 

Trust Fund. In principle all Facility contributions to the EUTF (from IPA and to a minor extent from DCI) were 

implemented as non-humanitarian assistance. 
23 The total distribution of Member States' contribution is available at 

http://www.consilium.europa.eu/en/press/press-releases/2016/02/03/refugee-facility-for-turkey/. 
24 https://www.consilium.europa.eu/en/press/press-releases/2018/06/29/facility-for-refugees-in-turkey-member-

states-agree-details-of-additional-funding/  

http://www.consilium.europa.eu/en/press/press-releases/2016/02/03/refugee-facility-for-turkey/
https://www.consilium.europa.eu/en/press/press-releases/2018/06/29/facility-for-refugees-in-turkey-member-states-agree-details-of-additional-funding/
https://www.consilium.europa.eu/en/press/press-releases/2018/06/29/facility-for-refugees-in-turkey-member-states-agree-details-of-additional-funding/
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4. The second tranche of the Facility 

The mobilisation of the first tranche of the Facility has been a success, with EUR 3 billion 

under the 2016 and 2017 budgets contracted25 and fully operational by the end of 2017. The 

March 2016 EU-Turkey Statement indicated that once these resources were about to be used 

to the full, and provided all commitments were met, the EU would mobilise additional 

funding for the Facility of an additional EUR 3 billion up to the end of 2018.  

Given that the first EUR 3 billion had been fully contracted at the end of 2017 and with a 

view to ensure the continuity of Facility projects and uninterrupted support to refugees, the 

Commission, in March 2018, adopted a Decision on a second allocation of EUR 3 billion for 

the Facility for Refugees in Turkey, with the same distribution of contributions as the first 

tranche26. Following an agreement with the Member States on the Updated Common 

Understanding on 18 July 2018, the Commission adopted a modified Decision on 24 July 

2018 mobilising EUR 2 billion from the Union budget in 2018-2019, with Member States 

making up the balance of EUR 1 billion as external assigned revenue27. 

Programming 

In order to build on the tangible results of the first tranche of the Facility, and to ensure a 

smooth and efficient continuation of programming of the second tranche, Member States 

endorsed an updated Strategic Concept Note28 at the meeting of the Steering Committee in 

June 2018. The latter took into consideration the findings of the updated needs assessment29, 

conducted through extensive stakeholders' consultations in the first half of the year30, and 

other relevant documents31.  

The updated needs assessment report identifies the priority needs and remaining gaps in the 

refugee response and provides a valuable guide for the programming of the second tranche of 

the Facility. The report provides an update of the assessment commissioned by the 

Commission in June 2016. It takes stock of refugee and host community needs as they 

developed since 2016 and identifies areas requiring further assistance. It concludes that 

protection, basic needs and livelihoods, health, education and municipal infrastructure 

continue to be key areas of focus. 

The Strategic Concept Note (herafter ‘the Note’) sets out to provide a strategic framework for 

the programming and implementation of the second tranche of the Facility, with a special 

focus on inclusion and self-reliance as main objectives. The Note confirmed the need for 

close cooperation between government, development and humanitarian instruments to 

identify more sustainable and durable solutions in the context of a protracted crisis, and 

                                                           
25 Except for some EUR 20 million ongoing administrative expenditure, technical assistance, communication, 

monitoring, evaluation and audit expenditure that may be committed and contracted during the entire lifespan of 

the Facility. 
26 Commission Decision C(2018)1500 final on the Facility for Refugees in Turkey amending Commission 

Decision C(2015)9500 as regards the contribution to the Facility for Refugees in Turkey -14.3.2018 
27 Commission Decision C(2018)4959 final on the Facility for Refugees in Turkey amending Commission 

Decision C(2015)9500 as regards the contribution to the Facility for Refugees in Turkey - 24.7.2018 
28 https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/updated_facility_strategic_concept_note.pdf 
29 https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/updated_needs_assessment.pdf 
30 The final report of the updated needs assessment was issued on 31 October 2018 
31 In particular the 2016 ‘Lives in Dignity’ Communication on forced displacement and development 

(COM(2016) 234 final) and its accompanying Council Conclusions (Council conclusions on the EU approach to 

forced displacement and development, May 2016 
 

https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/c_2018_1500_facility_commission_decision.pdf
https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/c_2018_1500_facility_commission_decision.pdf
https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/c_2018_4959_facility_commission_decision.pdf
https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/c_2018_4959_facility_commission_decision.pdf
https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/updated_needs_assessment.pdf
https://www.consilium.europa.eu/en/press/press-releases/2016/05/12/conclusions-on-forced-displacement-and-development/
https://www.consilium.europa.eu/en/press/press-releases/2016/05/12/conclusions-on-forced-displacement-and-development/
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beyond the life-span of the Facility and the disbursement of EUR 6 billion. This implies a 

strategic shift from humanitarian to development assistance under the Facility. Particular 

attention would be given to the provision of sustainable socio-economic support and 

livelihood opportunities, and strengthening the capacity of host communities to accomodate 

refugees while supporting social cohesion. The Turkish authorities and the Commission 

would work to ensure the sustainability of the Facility’s projects , after the Facility has come 

to an end. Moreover, the Turkish national system would need to be prepared to take over 

implementation of Facility assistance to ensure sustainable solutions and equitable access to 

rights and services. 

The programming of the second tranche aims to reflect the recommendations of the Special 

Report on the Facility of the European Court of Auditors32, issued in November 2018 (see also 

under Audit below). The Court put particular emphasis on the need for a joint strategy to 

mobilise the humanitarian and development strands of the Facility, to anticipate the transition 

from Facility funding to the national authorities and to ensure the sustainability of Facility 

achievements beyond the lifespan of the Facility.  

As a first step in the mobilisation of additional support under the second tranche of the 

Facility, a Special Measure on education was adopted by the Commission in July 2018 after 

consultation of the Instrument for Pre-Accession Assistance (IPA) management committee. 

The Special Measure allocated EUR 400 million for continued access to quality education for 

refugees33. The objective is to further increase access to qualitative and inclusive education 

services for refugees residing in Turkey, including for adults, and to support their integration 

into the Turkish education system, thus promoting social cohesion. It builds on previous 

support in the education area, notably the first direct grant of EUR 300 million to the Ministry 

of National Education, "Promoting Integration of Syrian Children into the Turkish Education 

System" (PICTES).  

The Special Measure was modified in November 2018 to include additional funding of EUR 

100 million for much-needed school infrastructure, so as to be able to cover needs in terms of 

classrooms and educational spaces34. In December 2018, two Calls for Expression of Interest 

were launched in the area of socio-economic support and municipal infrastructure, with an 

allocation of EUR 465 million and EUR 380 million respectively. The Commission launched 

its Humanitarian Implementation Plan (HIP)35 for 2018, identifying available funding and 

potential partners for the humanitarian strand of the Facility. Preparations for further 

assistance in the areas of socio-economic support and health continued in parallel and should 

be confirmed in the course of the second quarter of 2019, with a particular focus on ensuring 

the transition from cash-transfer support to self-reliance and active labour market 

participation.   

5. Implementation of the Facility 

The Facility is implemented as humanitarian and development assistance, with roughly EUR 

1.4 billion and EUR 1.6 billion allocated to the respective strands under the first tranche. 

Humanitarian assistance supports the most vulnerable refugees through the provision of 

predictable and dignified support addressing basic needs and protection. It also addresses gaps 

                                                           
32 ECA report: https://www.eca.europa.eu/Lists/ECADocuments/SR18_27/SR_TRF_EN.pdf 
33 Special Measure on Education C(2018)4960 final of 24.7.2018 
34 Amended Special Measure on Education C(2018)8254 final of 11.12.2018 
35 https://ec.europa.eu/echo/sites/echo-site/files/echo_tur_bud_2018_91000_v2.pdf  

https://www.eca.europa.eu/Lists/ECADocuments/SR18_27/SR_TRF_EN.pdf
https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/facility_special_measure_on_education_2018.pdf
https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/c_2018_8254_f1_annex_en_v3_p1_1001797.pdf
https://ec.europa.eu/echo/sites/echo-site/files/echo_tur_bud_2018_91000_v2.pdf
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in service provision through specialised agencies and partners in health and education in 

emergencies. 

Development assistance supports the longer-term needs in the fields of health, education and 

socio-economic development of refugees, notably in terms of access to public services and 

livelihood opportunities. It also focuses on vulnerable groups and includes a gender 

dimension in the interventions, e.g. protection of women and girls against sexual and gender 

based violence and improving access to sexual and reproductive health care.  

Particular attention is paid to non-Syrian refugees and asylum seekers. Facility interventions 

always aim to involve the local communities hosting refugees.  

The EUR 3 billion under the first tranche of the Facility for 2016-2017 have been fully 

committed and contracted36, with 72 projects rolled out, showing tangible results. At the end 

of 2018, more than EUR 2.072 billion out of the EUR 3 billion had been disbursed, with the 

balance to be disbursed in the course of implementation of Facility projects through to mid-

2021. 

Full details can be obtained from the online projects table37. 

Out of the EUR 3 billion under the second tranche of the Facility for 2018-2019, EUR 1.2 

billion has been committed as of February 2019, with EUR 450 million contracted and EUR 

150 million disbursed at the end of 2018. 

Facility assistance is mobilised throughout Turkey, but is at its most concentrated in the ten 

most affected provinces - Istanbul, Sanliurfa, Hatay, Gaziantep, Mersin, Adana, Bursa, Kilis, 

Izmir, and Kahramanmaras38. Facility assistance tends to be mainly provided to out-of-camp 

refugees and migrants. 

5.1 Humanitarian assistance 

EU humanitarian aid is guided by the European Consensus on Humanitarian Aid of 200739, 

which stipulates that the EU as a humanitarian actor adheres to the humanitarian principles of 

humanity, neutrality, impartiality, and independence, as set out in Article 214 of the TFEU) 

and in the Humanitarian Aid Regulation (No. 1257/96)40, 41.  

Under the humanitarian strand of the Facility, in the first tranche, EUR 1.389 billion has been 

allocated and all 45 humanitarian projects have been contracted with 19 partners, covering the 

response to basic needs, protection, education, and health for the most vulnerable refugees in 

Turkey. EUR 1.11 billion has been disbursed to date, benefiting a total of 1 561 940 

refugees42. Under the second tranche, EUR 690 million has so far been allocated to basic 

needs, protection, education and health. The first EUR 50 million of projects were contracted 

                                                           
36 Except for some EUR 20 million ongoing administrative expenditure, technical assistance, communication, 

monitoring, evaluation and audit expenditure that may be committed and contracted during the entire lifespan of 

the Facility 
37 https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/facility_table.pdf   
38 The distribution of Syrian refugees per province is available at: http://www.goc.gov.tr/icerik6/temporary-

protection_915_1024_4748_icerik  
39 Joint Statement by the Council and the Representatives of the Governments of the Member States.  
40 Council Regulation (EC) No 1257/96 of 20 June 1996 concerning humanitarian aid. 
41 The European Commission's humanitarian aid is based on annual country-specific Humanitarian 

Implementation Plans. The framework for cooperation between the Commission and its partners in the area of 

humanitarian aid is established by the Commission's Financial and Administrative Framework Agreements with 

international organisations and Framework Partnership Agreements with non-governmental organisations. 
42 Including both refugees which benefited from the Emergency Social Safety Net as well as previous similar 

programmes 

https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/facility_table.pdf
http://www.goc.gov.tr/icerik6/temporary-protection_915_1024_4748_icerik
http://www.goc.gov.tr/icerik6/temporary-protection_915_1024_4748_icerik
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in 2018, through 11 projects in the fields of health and protection. The Humanitarian 

Implementation Plan for 2018 included EUR 51.17 million of humanitarian funding under the 

Facility (EUR 50 million from the second tranche, and EUR 1.17 million reallocated from 

unspent funds under first tranche projects)43. Some of the main humanitarian aid 

achievements in 201844 can be found below. 

The Emergency Social Safety Net 

The EU has continued to address the needs of refugees with high socio-economic 

vulnerability via the Emergency Social Safety Net. This is a humanitarian social assistance 

programme consisting of a debit card that delivers monthly, unrestricted, multi-purpose cash 

directly to vulnerable refugees. As of January 2019, over 1.5 million beneficiaries had 

benefited from monthly cash transfers through the programme.  

Education in emergencies 

The EU continues to facilitate access for refugee populations to formal education systems by 

reducing barriers and providing the means for at-risk children to be able to go to school. 

Launched in 2017, the Conditional Cash Transfer for Education programme45 is the largest 

ever programme financed by the EU on education in emergencies and it is surpassing its 

initial targets. As of February 2019, the families of over 470 000 children attending school 

received financial support through the Conditional Cash Transfer for Education programme. 

Furthermore, as of December 2018 an average of 6 768 children per month benefited from 

school transportation support and 9 267 refugee children benefited from non-formal education 

activities. Such activities include provision of non-formal education courses in Turkish and/or 

Arabic, accelerated learning programmes, home learning initiatives and homework clubs. 

These programmes will facilitate the children's entrance to formal education at their age-

appropriate grade. 

Health 

The EU has focused on filling potential gaps in primary health care service provision as well 

as providing services specifically needed by refugees and other persons of concern. From the 

start of the Facility to October 2018 a total of 873 365 primary health care consultations were 

delivered to refugees in heavily refugee-populated provinces. In addition, 40 705 pregnant 

women benefitted of 84 714 ante natal care (ANC) consultations, 105 315 refugees received  

mental health care and psycho-social support and 13 075 refugees benefited from post-

operative and rehabilitative services.  

Protection 

The EU continues to fund projects to support refugees’ access to registration and services, and 

address needs of at risk groups and individuals. For example, with support from the Facility, 

the Turkey's Directorate General of Migration Management had verified the data of over 2.6 

million refugees living in Turkey. 

 

5.2 Development assistance 

Under the development strand of the Facility, the implementation of 26 projects contracted 

under the first tranche continues to show good progress with two contracts already completed. 

                                                           
43 Available at: https://ec.europa.eu/echo/financing-decisions-hips-2018_en  
44 Refugees may have received more than one service and the total figures do not account for overlap. 
45 https://ec.europa.eu/echo/blog/turkey-conditional-cash-transfer-education-programme-increases-school-

attendance-syrian-and_en 

https://ec.europa.eu/echo/financing-decisions-hips-2018_en
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Disbursements to implementing partners have reached EUR 943 million out of a total of EUR 

1.6 billion allocated to development assistance under the first tranche46. Under the second 

tranche of the Facility, EUR 400 million has been contracted for the continuation of activities 

which increase access to quality inclusive education services for refugees residing in Turkey, 

as well as to support their integration into the Turkish education system and promote social 

cohesion. In addition, EUR 100 million has been committed to support school infrastructure 

to cover needs for classrooms and educational spaces. In the area of socio-economic support 

and municipal infrastructure, EUR 465 million and EUR 380 million have been allocated 

respectively.  

In addition to the allocation managed directly through the Instrument for Pre-accession 

Assistance47, the development side of the Facility supports a series of bottom-up measures 

through 15 projects under the EU Regional Trust Fund in Response to the Syrian Crisis for a 

total of EUR 293 million.  

The breakdown of allocations of the non-humanitarian strand of the Facility per priority area 

is as follows: 

 

Education 

The EU is supporting all stages of the education system, from early childhood to higher 

education, in order not to lose a generation of young people. 

The implementation of the PICTES48 project - a EUR 300 million direct grant to the Turkish 

Ministry of National Education to promote the integration of Syrian children into the Turkish 

education system - continued during the 2018 school year, over-achieving the action's 

indicator targets in many areas. For instance, Turkish language teaching culminated in a 

proficiency examination in which almost 400 000 students participated by the end of 

September 2018. In total, more than 16 000 students received catch-up training and more than 

43 000 back-up training. The number of teachers and Ministry of Education administrators 

trained under the project exceeded 19 000 by the end of September 2018. These activities will 

                                                           
46 This figure includes also disbursements under projects implemented by the EU Regional Trust Fund in 

Response to the Syrian Crisis, but not yet charged to the EU budget. 
47 Funds from the Instrument for Pre-accession Assistance under the Facility are managed in accordance with the 

rules for external action contained in Title IV of part two of the Financial Regulation and its Rules of 

Application. For more details, see the second Annual Report on the Facility. 
48 PICTES stands for "Promoting Integration of Syrian children into Turkish Education System". It is a EUR 300 

million direct grant with the Turkish Ministry of National Education to promote the integration of Syrian 

children into the Turkish education system. 
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continue under the PIKTES II49 contract, signed in December 2018. This action, worth a total 

of EUR 400 million, aims to ensure that refugee children residing in Turkey have access to 

quality, inclusive education for an additional three school years. Moreover, it will support 

children’s integration into the Turkish education system while promoting social cohesion 

including for adults. A second action of EUR 100 million will scale-up interventions in school 

infrastructure in areas with a high concentration of refugees. The construction of school 

building under existing programmes is progressing. The construction of 136 solid structure 

and 50 prefabricated schools is ongoing. 33 pre-fabricated schools were completed by 

December 2018. Furthermore, the construction of three solid structure schools are well 

advanced.  

In addition, as of December 2018, almost 6 000 Syrian volunteer teachers were supported 

with monthly incentives, over 14 000 children benefitted from community and home-based 

early childhood education.  

To provide opportunities for refugees in higher education, 476 students are receiving 

university scholarships through three projects and the number of supported pupils is expected 

to increase in the academic year 2019.  

Health 

The main pillar of assistance in the priority area of health is the SIHHAT project50, a EUR 300 

million direct grant with the Turkish Ministry of Health to ensure refugees' access to 

healthcare services. As of December 2018, thanks to Facility interventions 2 569 medical staff 

are employed51 (69% of which are Syrian refugees) and are delivering services in 178 Migrant 

Health Centres (MHC), out of which 45 are Extended Migrant Health Centres (E-MHCs) 

delivering basic secondary health care services. The implementation of health infrastructure 

projects is also progressing, with tenders ongoing for the construction of two state hospitals 

(in Kilis and Hatay) that are expected to be opened in June 2021 and should provide a total of 

500 beds. 

Socio-economic support 

The work on livelihoods and socio-economic support plays a critical role in the integration of 

refugees into Turkish society and fosters much needed social and economic cohesion. As the 

language barrier is a major impediment to effective integration, the Facility is providing 

Turkish language classes to refugees. Total support under the first tranche of the Facility 

reached EUR 196.6 million, through eight projects52. Support in this area should be increased 

significantly under the second tranche to ensure sustainability and further integration. A Call 

for Expression of Interest in the area of socio-economic support was launched in December 

201853 allocating EUR 465 million for projects that should stimulate refugee resilience and 

self-reliance.   

                                                           
49 PIKTES “Promoting Integration of Syrian Kids into Turkish Education System. It is a EUR 400 million direct 

grant with the Turkish Ministry of National Education to promote the integration of Syrian kids into the Turkish 

education system. 
50 SIHHAT stands for “Improving the health status of the Syrian population under temporary protection and 

related services” provided by Turkish authorities. 
51 118 Specialists, 482 Practitioners, 754 Midwives/nurses, 892 Bilingual patient guides, 323 Auxiliary staff 
52 See the projects table on the NEAR website, excluding projects listed as Education/Socio-Economic Support  
53 https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/call_for_expression_of_interest_-_socio-

economic_support.zip 
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A EUR 50 million project run by the Kreditanstalt für Wiederaufbau (KfW) provides 

increased access to inclusive quality vocational education and training (VET) for refugees and 

Turkish adolescents in vocational branches with a high demand on the labour market. In 

parallel, a EUR 50 million World Bank project aims at improving the employability and 

labour market integration of refugees and host communities in Turkey. Institutional support 

for employment services is strengthening the capacity of the Turkish employment agency to 

provide counselling and job assistance and the capacity of the Turkish Ministry of Family, 

Labour and Social Services to monitor the provision of work permits and employment 

services. Additionally, Turkish authorities receive support to enhance the capacity to assess 

demand for skills in selected provinces with high incidence of refugees, and to boost activities 

for job creation and entrepreneurship.  

Through the EU Regional Trust Fund in response to the Syrian crisis, several projects cover 

key areas such as Turkish language learning for adults, skills certification and vocational 

guidance, job matching, support to SMEs, entrepreneurship and job creation, etc.  

Facility-funded community centres also provide an extensive range of services, from training 

courses to information and referral services, to cultural and networking events in order to 

increase the resilience and self-reliance of refugees and host communities. Furthermore, a 

conference on how to envisage a stronger Gender Sensitive Refugee Response in Turkey took 

place in January 2019, in the context of an ongoing UN Women project that aims at 

empowering and strengthening resilience of Syrian women and girls, and building social 

cohesion with their host communities in Turkey.  

Gender aspects within projects under the Facility 

 

Gender is an important consideration in the programming of projects under the Facility for 

Refugees in Turkey. Facility interventions aim to promote equal opportunities for men and 

women, and boys and girls, wherever possible. Gender disaggregated data is collected to 

monitor this and some dedicated actions have been developed in this area. Efforts have been 

made to align Facility actions with thematic objectives under the Gender Action Plan 2016-

2020. These include the fight against violence against women and girls (VAWG), equal 

access for girls and women to quality education and vocational education and training (VET) 

free from discrimination, and support to women’s organisations and civil society 

organisations working for gender equality and women’s and girls’ empowerment. The Facility 

is working with implementing partners with solid experience in this area, including United 

Nations International Children's Emergency Fund (UNICEF), UN Women and International 

Labor Organisation (ILO). For example, UNICEF offers essential social services to children, 

specifically to girls and women and their families, with an approach that gives a more holistic 

understanding of the gender roles within the family and society.  

Migration management  

The Facility has covered the costs incurred in the management of returns (transportation, 

hosting) of 212 Syrians and 1 076 non-Syrians, as well as logistical equipment and works for 

facilities for 750 people. From August 2017 to end-September 2018, 119 173 migrants 

received Facility-funded assistance in this way. EU support under the Facility has also helped 

increase the capacity of the Turkish Coast Guard to carry out search and rescue operations. 

Six life boats were delivered in 2018 and 1 081 Turkish Coast Guard staff have been trained 

in humanitarian standards. Both projects were funded under the Facility’s first tranche. No 

specific budget allocation has been foreseen for this area under the second tranche. 
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6. Monitoring & Evaluation 

The monitoring and evaluation (M&E) system of the Facility was designed to be rolled out 

gradually.  

 

Results Framework 

The Facility Results Framework (RF) reflects the intervention logic of the Facility. It is 

informed by the Facility’s strategic framework as well as by the programmed actions and their 

logical frameworks. The Results Framework was developed between August 2016 and March 

2017 in consultation with key stakeholders, including the Facility Steering Committee, 

relevant Turkish authorities and Commission Services. A finalised draft was shared with the 

Steering Committee in March 2017.  

 

Based on the results of the pilot monitoring phase and on the finalisation of contracting, the 

Results Framework was further refined in 2018, in consultation with the operational 

stakeholders and an updated version was presented to the Facility Steering Committee of 

November 2018. 

Facility-level monitoring and reporting 

Facility-level monitoring was launched in spring 2017. Monitoring data are generated at the 

action-level by the implementing partners as per their obligation under each contract. A first 

request for monitoring data was issued in May 2017, followed by three pilot monitoring and 

reporting cycles launched in 2017. At the 11th Steering Committee meeting, a monitoring 

report covering the Facility’s achievements up to 30 June 2018 was presented54.  

The first few data collection cycles were designed as a pilot phase for the Results Framework 

output indicators. They were instrumental in familiarising implementing partners with Facility 

monitoring and reporting requirements, and to test the feasibility of the proposed indicators. It 

is important to note that a significant share of the Facility portfolio of projects was contracted 

towards the end of 2017 and that implementation of the corresponding actions started only in 

2018. 

Data relevant to the Facility Results Framework indicators are reported by implementing 

partners to contracting authorities, i.e. the EU Delegation (EUD) to Turkey, the EU Regional 

Trust Fund in response to the Syrian crisis (EUTF) and the Commission, using one common 

monitoring template. The data consolidation process is technically supported by an internal 

IT-tool (Facility Monitoring Platform) that allows for the automatic aggregation, analysis and 

visualisation of data. The Platform is currently undergoing final testing.  

The Contracting Authorities and the Facility Secretariat aim to standardise data collection 

processes. Assessing the level of attribution of particular results to the Facility’s actions is 

equally problematic due to the scale and diversity of the interventions and the multiple 

stakeholders involved. In summary, the measurement of the level of achievement of the 

Facility’s specific results remains challenging. 

Technical Assistance for monitoring 

A Commission Decision for a Support Measure on Monitoring, Evaluation, Audit and 

Communication of the Facility for Refugees in Turkey was adopted in May 201755. This 

                                                           
54 The Facility Results Framework - Monitoring Report 
55 Commission Implementing Decision C(2017) 3378 final of 23.5.2017 on the support measure on monitoring, 

evaluation, audit and communication of the Facility for Refugees in Turkey  

https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/1811_facility_monitoring_report.pdf
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enabled the procurement of technical assistance to support monitoring and reporting on 

Facility Result framework and specific funded interventions. The technical assistance contract 

for monitoring was signed in January 2018 and is in full implementation. The assignment has 

two distinct parts. The first consists of the support to monitoring at the Facility level. This 

comprises a periodic review of the Results Framework, the review of baseline and target 

values and the indicator calculation methods and related guidelines. The technical assistance 

team is also in charge of supporting the Facility Secretariat in deriving first-level analysis of 

the monitoring data collected quarterly via the Facility Monitoring Platform and preparing the 

Facility Monitoring Reports. The second part of the assignment consists of supporting the EU 

Delegation in its duties to monitor Facility-funded actions/contracts, including verification of 

data through on-the-spot checks for contracts under direct management. Indeed, due to the 

size of some Facility interventions and the geographical spread of the activities, the 

Delegation needs support for on-the-ground checks. By the end of December 2018, 50 

monitoring missions had been completed: 16 of these were performed in 2017 (including 2 

result oriented monitoring (ROM) missions) and 34 were carried out in 2018 (including 3 

ROM and 8 by the technical assistance team). Over 35% of the monitoring missions targeted 

the direct grants to the Ministries of Education and Health in Turkey.  

Monitoring of all actions financed under the Humanitarian Implementation Plans was 

undertaken by the Commission, notably Commission field staff in Turkey and the regional 

Commission office in Amman. By November 2018, 148 project-level monitoring missions 

had been completed. In addition to the indicators of the Results Framework under which 

partners are reporting, additional indicators on protection are also reported on periodically 

which is also reflected in the Monitoring Platform for Facility-level monitoring.  

Evaluation 

Eight Facility action- and portfolio level evaluations have been completed and three are 

ongoing56. In addition, one Facility-related evaluation is completed and two Facility-related 

evaluations are ongoing. The evaluations cover mainly humanitarian assistance and assistance 

provided under the EU regional Trust Fund in response to the Syria Crisis. In December 2018, 

the Commission launched the strategic mid-term evaluation of the Facility, which will take 

place in the course of 2019-2020. The objective is to assess the contribution provided under 

the Facility to the priority areas of education, health, socio-economic support and migration 

management in the period of 2016-2019/20. It is expected to provide an overall independent 

assessment of the intermediate results measured against its objectives, to capture lessons 

learned and provide recommendations to improve current and future Facility actions.  

7. Audit 

The European Court of Auditors (ECA) officially launched its performance audit of the 

Facility on 17 October 2017. The publication of the Court's final report followed on 13 

November 2018. The audit focused on the complementarity of assistance under the Facility, 

its delivery and monitoring, and a sample of ten humanitarian projects. The Court focused on 

the management of the first few projects financed by the Facility and on the results so far 

under its humanitarian strand. The Court found that, in a challenging context, the Facility had 

rapidly mobilised funds to provide a swift response, but that there was room to increase the 

efficiency of humanitarian projects and in particular cash-assistance projects, and that the 

                                                           
56 Examples: Evaluation of the European Union's humanitarian response to the refugee crisis in Turkey, 2016-

2017; Evaluation of the DG ECHO funded Emergency Social Safety Net (ESSN) in Turkey, November 2016–

February 2018; Mid-term Strategic Evaluation of the EU Regional Trust Fund in Response to the Syrian Crisis. 
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Facility needed to deliver greater value for money.57 It addressed a number of 

recommendations to the Commission, which the Commission has fully accepted and is 

already implementing, notably in terms of shifting interventions towards development 

assistance (see under Programming). 

8. Communication and visibility 

From the very beginning of the Facility, visibility and communication have been key 

priorities. The Facility is central in conveying the message of the EU's continued strong 

support to refugees and host communities in Turkey. The 2017 communication strategy 

remains the overall framework for communication activities, with the aim to enhance the 

visibility of Facility-funded actions.  

 

Several visibility activities took place in 2018, including a press trip with European journalists 

and Member State representatives in Istanbul and Gaziantep in November 2018, which 

generated extensive media coverage. The trip included many site visits to Facility-funded 

projects as well as an opening ceremony covering a project in the socio-economic support 

sector. In addition, the EU Turkey Delegation partnered up with the Turkish Red Crescent and 

Galatasaray Football Club for a high visibility activity, consisting of Syrian and Turkish 

children interacting with famous football players during training and then watching a national 

football game. The media outreach was 100 million people, with two videos shared through 

the Delegation’s social media channels58.  

Key events and ceremonies also took place in Turkey and in Europe, organised in 

collaboration with the humanitarian partners. In July, an exhibition took place at Brussels 

airport, organised in collaboration with UNICEF, called ‘Education - Our Future’ which 

featured pictures of refugee children benefitting from the EU funded ‘Conditional Cash 

Transfer for Education Programme’ (CCTE) in Turkey. The exhibition received extensive 

press coverage both in Turkey and in Europe, with a social media outreach of 260 000. In 

September 2018, World Food Programme (WFP) launched a communication campaign 

‘Incredible Ordinary’, funded by the EU, raising awareness about the ESSN programme 

between EU citizens. The impact of this support was presented to EU audiences through The 

#IncredibleOrdinary pop-up shop in Paris, Milan, Warsaw, Berlin and Amsterdam, which 

showcased the stories of eight refugee families who benefit from the programme. In their own 

words, the families explain how a seemingly ordinary item, made possible thanks to ESSN 

support, had incredible meaning for them59. 

25 videos were produced to promote projects focusing on human interest stories with refugees 

given the chance to tell their story. They were published on the Delegation’s and 

Commission’s YouTube channels and shared through the social media channels on various 

occasions.60 Last autumn, Euronews AidZone outlet aired an episode on EU funded health 

services for conflict-affected Syrian refugees which was shown all over Europe61.  

                                                           
57 ECA report: https://www.eca.europa.eu/Lists/ECADocuments/SR18_27/SR_TRF_EN.pdf  
58 180K views on FB, 65K views on Twitter, 1K likes on Youtube and 6K reach on Instagram. 
59 Incredible Ordinary webpage and example of testimonial: https://www.incredibleordinary.org/ 

 https://www.youtube.com/watch?v=80IhP3g4PiY&list=PL3xTi8eO-wuv5sFdgYdrGeI-DK7FtZz2f 
60   Dedicated Delegation YouTube channel with examples of videos: 

https://www.youtube.com/channel/UC6FP0xxlSG8xtesxTG_xjkg 

https://www.youtube.com/watch?v=ofRVziiCVss 

https://www.youtube.com/watch?v=BR6AgSF8AJ4 

https://www.youtube.com/watch?v=McaZl5tZAOM 

 

https://www.eca.europa.eu/Lists/ECADocuments/SR18_27/SR_TRF_EN.pdf
https://www.incredibleordinary.org/
https://www.youtube.com/watch?v=80IhP3g4PiY&list=PL3xTi8eO-wuv5sFdgYdrGeI-DK7FtZz2f
https://www.youtube.com/channel/UC6FP0xxlSG8xtesxTG_xjkg
https://www.youtube.com/watch?v=ofRVziiCVss
https://www.youtube.com/watch?v=BR6AgSF8AJ4
https://www.youtube.com/watch?v=McaZl5tZAOM
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In addition, the Commission issued five press releases and the Delegation issued another 17. 

Facility newsletters were distributed to the members of the Steering Committee on a quarterly 

basis featuring up-to-date Facility activities and a selection of video materials. Articles and 

blog stories featuring human interest stories were also published62 and there was considerable 

press coverage of high level EU visits related to the projects financed under the Facility. 

9. Conclusion and next steps 

The operational envelope of the first tranche of the Facility has been fully contracted and over 

EUR 2 billion disbursed by March 2019. Important progress has been made in the 

mobilisation of the second tranche, with EUR 1.2 billion committed, EUR 450 million 

contracted and EUR 150 million disbursed by March 2019. The Facility continues to provide 

much needed assistance to refugees and host communities in Turkey. The next steps are the 

following: 

 Effective implementation of all projects to benefit refugees and host communities, in line 

with the principles of sound financial management.  

 Roll-out of the second tranche, with implementation of projects until mid-2025. 

 Fully-fledged monitoring system becoming fully operational. 

 Continued roll-out of communication activities.  

 The Steering Committee to meet at regular intervals. Next meetings are planned for spring 

and autumn 2019. 

                                                                                                                                                                                     
https://www.youtube.com/watch?v=HQXZUPgl6Hk 
61 Euronews AidZone episode: https://youtu.be/Sq3xkKXjBoc  
62 https://www.avrupa.info.tr/en/news/looking-inspiration-start-over-7487 

https://www.avrupa.info.tr/en/learning-language-key-new-life-7410 

 

https://www.youtube.com/watch?v=HQXZUPgl6Hk
https://youtu.be/Sq3xkKXjBoc
https://www.avrupa.info.tr/en/news/looking-inspiration-start-over-7487
https://www.avrupa.info.tr/en/learning-language-key-new-life-7410
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